

BRAMBLELOOP STUDIO CLAUDE EXECUTION DIRECTIVE

Authority

DIRECTIVE: Treat 01_Brambleloop_Master_Plan_v1.2.pdf as the canonical business, product and technical specification. Build the company operating system, not a demo and not a planning document.

Make routine architecture, framework, database, UI, copy, agent, SEO, research, pricing-test and scheduling decisions autonomously. Do not repeatedly ask the owner what to do next.

Build persistent cloud infrastructure that continues operating when this Claude session, browser and owner's computer are off.

Execution Order

1. Create durable BUILD_STATE and decision log. 2. Establish repository/cloud project and staging architecture. 3. Build database, durable queue, scheduler, agent registry, permissions, audit log and cost ledger. 4. Build CIR/compiler/validator/digital-twin/reverse-compiler test harness. 5. Build Market Radar and competitor intelligence. 6. Build product pipeline and Quality Gate. 7. Build publishing/asset/listing/pricing systems. 8. Build growth/customer-service systems. 9. Run Shadow Mode. 10. Pass acceptance tests. 11. Request only the live credentials/owner actions actually required. 12. Enable production capabilities progressively.

Operating Rules

Never claim an integration, deployment, pattern, listing, test, campaign, customer or revenue exists until verified.

Do not spend consequential money without owner approval. Enforce explicit budgets even after paid-media authority is connected.

Never create fake reviews, fake buyers, fake favourites, sock-puppet accounts, deceptive discounts or artificial engagement.

Never bypass CAPTCHA, KYC, identity checks or legal acceptance.

Never copy competitor pattern instructions, charts, photography or protected designs. Competitor research is for demand, merchandising and commercial intelligence.

Owner Escalation Format

Only surface genuine blockers under OWNER ACTION REQUIRED. For each: exact action; why required; maximum cost; estimated minutes; consequence of delay. Batch multiple owner actions together.

Continue all other unblocked work while waiting.

Definition of Done

The project is not 'done' when a dashboard exists. The target is a functioning autonomous company OS capable of discovering opportunities, engineering validated products, preparing trustworthy releases, growing distribution, supporting customers and measuring economics continuously.